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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the struts
at 119 meters , & work on the façade & struts at 131 & 135 meters . Crews started at 7:30 AM.

Barry had to work on the façade at 47 meters . He had to pretension the remaining bolts . He
started at 7:45 AM. He was done at 8:30 AM.

After that , he joined the other crews on the cross bracing at 109 meters , & on the struts at 119
meters to the end to the shift .

Obra , Carlos , Guo , Michael , Pablo , & Ryan had to work on the façade & cross bracing at 109
meters . Crews had to remove 16 - 16 mm. short bolts & replace them with longer bolts in the slotted holes
on the façade 4 bolts on each side . Crews started at 7:45 AM. They were done at 9:00 AM.

After that , crews had to test 10% of the bolts on the cross bracing , top & bottom retainers , on the
hand rails , & on the galvanized brackets on the permanent platform . They started at 9:00 AM. Crews
were done at 9:35 AM.

A new shipment of 220 mm. bolts DH4GM300019 , 230 mm. bolts DH4GM300025 , & 250 mm.
bolts DH4GM300015 for the struts at 119 meters was delivered to the site . Crews had to unload & sort the
bolts according to their locations . They were done at 10:30 AM.

Then , crews had to work on the struts . They started on the East struts . Michael & Carlos had to
work inside the North tower shaft . Pablo & Barry had to work inside the East tower shaft . Obra , Guo , &
Ryan had to work inside the façade with all crews .

Crews had to drive drift pins to align the holes & to adjust the plates on the top & bottom flanges ,
install & pretension temporary bolts to bring the plates together , install , snug the permanent bolts ,
remove the temporary bolts . They started at 10:40 AM. Crews were done on the East struts flanges inside
the tower shaft & inside the façade at 5:00 PM.

Augie , Casey , & Edward had to work on the W line & on the barge rigging materials to the site &
they had to work with the other crews on the façade & struts erection .

Anthony , Jacob , Jeffery , Kevin , & Richard had to work on the struts at 131 & 135 meters . Crews
had to erect the top plate on the West façade , erect the permanent platform grating , & set the hand rails .
Crews started at 8:00 AM. They were done at 10:30 AM.

A new shipment for the façade & struts at 135 meters was delivered to the site at 10:00 AM. Crews
started to erect he bottom façade plates at 11:00 AM. They started on the East . Then , West , North , &
South façade , & they had to erect the inner plates . They were done at 2:45 PM.

Then , crews had to erect the struts . They started on the East struts at 3:00 PM. Then , West , North
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, & South strut . Crews were done at 4:45 PM.
After that , crews had to erect the outer façade plates . They were done at 5:10 PM.

All tower crews had to wrap up their tools & equipments . They left at 5:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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